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Summary 
 

This is the first report the City Auditor is issuing related to the American Recovery and 
Reinvestment Act (Recovery Act). The objective of our audit was to provide a 
preliminary assessment as of September 30, 2009 of the City of Long Beach’s (City) 
internal controls, which address the accountability and transparency requirements, and 
general provisions of the Recovery Act, as well as certain requirements stipulated in 
other official guidance. Our preliminary assessment is that the City is making 
appropriate progress toward establishing the necessary additional internal controls. 
However, we identified some issues that could impact the City’s budget or affect the 
City’s readiness for Recovery Act funding. 
 
We would like to thank personnel in the City Manager’s Office and Department of 
Financial Management for their assistance with the audit. We would also like to 
compliment them on their efforts to implement the City’s Recovery Act programs.   
 
Background 

 

President Obama signed the Recovery Act into law on February 17, 2009 to stimulate 
the economy and create jobs. The Recovery Act includes 23 title chapters covering 
appropriations, taxes, unemployment, health care, state fiscal relief, and other 
provisions. The $787 billion stimulus package includes $288 billion in tax credits, $122 
billion in state and local fiscal relief and $355 billion of federal spending programs. The 
Recovery Act’s stated purposes include the following: 
 

1. To preserve and create jobs and promote economic recovery; 
2. To assist those most impacted by the recession; 
3. To provide investments needed to increase economic efficiency by spurring 

technological advances in science and health; 
4. To invest in transportation, environmental protection and other infrastructure that 

will provide long-term economic benefits; and 
5. To stabilize state and local government budgets, in order to minimize and avoid 

reductions in essential services and counterproductive state and local tax 
increases. 

 
Funds made available to local governments are disbursed by Federal agencies through 
formula, discretionary and competitive grants.1 In many cases, funds are distributed 
through existing Federal programs.  
 
The Recovery Act provides for one-time funding. The City is eligible for funds that are 
allocated directly from Federal agencies as well as funds allocated to the state or county 
and passed through to local government agencies. The Recovery Act funds projects in 
many program areas including energy, water, transportation, housing assistance, public 
                                                           
1 A formula grant has a specific allocation formula for aid to recipients. The specified formula includes quantifiable 
elements such as population, depending on the purpose of the aid. A discretionary grant allows federal agencies to 
select from all eligible recipients based on funding criteria.  
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safety and others. Because of the scope of the Recovery Act, many City departments 
have funding opportunities.  
 
The City and its government partners anticipate receiving $54 million in formula grant 
allocations and has applied for additional funds through other grant programs. As of 
December 3, 2009, the City represents that it has been awarded $76,010,074, 
$49,655,028 through formula grants and $26,355,046 through competitive grants. 
Additionally, awards totaling $15,282,586, $4,397,500 through formula grants and 
$10,885,086 through competitive grants, have been awarded but not yet formally 
accepted by the City. Refer to Appendix A for a list of projects the City has been 
awarded. Additionally, the City has submitted or plans to submit applications for 
additional competitive grants totaling approximately $255 million. For updated 
information on Recovery Act funds allocated to the City see 
www.longbeach.gov/recovery.   
 
Audit Objective, Scope, and Methodology 

 
The objective of our audit was to provide a preliminary assessment as of September 30, 
2009 of the City’s internal controls that address the accountability and transparency 
requirements and general provisions of the Recovery Act.  
 
To accomplish our objective, we performed the following procedures:  
 
� Reviewed the following federal documents to determine the Recovery Act 

requirements: 
 

� The American Recovery and Reinvestment Act of 2009; 
� Office of Management and Budget Memorandum “Updated Implementing 

Guidance for the American Recovery and Reinvestment Act of 2009,” April 
3, 2009;  

� Office of Management and Budget Memorandum “Payments to State 
Grantees for Administrative Costs of Recovery Act Activities,” May 11, 
2009; 

� Office of Management and Budget Memorandum “Implementing Guidance 
for the Reports on Use of Funds Pursuant to the American Recovery and 
Reinvestment Act of 2009”, June 22, 2009; 

 
� Reviewed City memoranda and guidance, as well as the City’s Recovery Act 

website; 
 
� Obtained and reviewed the City of San Jose’s Office of the City Auditor’s report 

dated June 18, 2009 and certain supporting documents pertaining to San Jose’s 
internal controls for Recovery Act funds; 
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� Met with City senior staff responsible for developing the City’s Recovery Act 
plans and procedures to inquire whether internal controls were in place or 
whether they are still being developed;  

 
� Attended monthly meetings where staff from the City Manager’s Office and the 

Department of Financial Management discussed the City’s progress on the 
Recovery Act;  

 
� Interviewed program staff from individual projects which had received significant 

Recovery Act funding;  
 
� Reviewed documentation provided to City Manager’s Office from City 

departments confirming compliance with the first quarterly reporting requirement; 
and 

 
� Reviewed the City’s fiscal year 2006 through 2008 Single Audit reports.  

 
We conducted this performance audit in accordance with Generally Accepted 
Government Auditing Standards. Those standards require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based on our 
audit objectives.  
 
We offer special thanks to the City Auditor’s Office of San Jose, California for the use of 
their audit report and generous sharing of knowledge and resources. 
 
Recovery Act Provisions 

 

The Recovery Act includes specific provisions to ensure that funds are used for 
appropriate purposes and are transparent to the public. Significant provisions include: 
 
� Certification by the Mayor or other chief executive that infrastructure investments 

made with Recovery Act funds are an appropriate use of taxpayer dollars; 
� Submission of reports on the use of funds within ten days after the end of each 

quarter (see report section titled “Section 1512: Reports on Use of Funds” for 
additional information);  

� Contracts funded through the Recovery Act should be fixed-price contracts 
awarded through competitive procedures;  

� Preference for “quick start” activities for infrastructure investments;  
� Prohibition on the use of funds for casinos, aquariums, zoos, golf courses or 

swimming pools;  
� Specific “Buy American” provisions;  
� Prevailing wage requirements for Recovery Act funded projects; and  
� Whistleblower protections for an employee of any non-federal employer receiving 

funds.  
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In addition, individual programs funded through the Recovery Act may have more 
specific limitations on the uses of funds, including, but not limited to: 
 
� Matching requirements; 
� Additional reporting requirements; 
� Maintenance of effort provisions and other requirements that Recovery Act funds 

do not supplant planned expenditures; and 
� Other program-specific rules. 
 

OMB Guidance 
 

The Federal Office of Management and Budget (OMB) assists the President in the 
development and execution of his policies and programs. To ensure that the Recovery 
Act is carried out with the highest standards of transparency and accountability, OMB 
has issued guidance to Federal agencies and funding recipients. A list of guidance 
issued by OMB related to the Recovery Act is presented at Appendix B.  
 
OMB’s April 3, 2009 memorandum, “Updated Implementing Guidance for the American 
Recovery and Reinvestment Act of 2009,” (OMB April 2009 Guidance) provided 
guidance for Federal agencies to manage activities under the Recovery Act. The 
memorandum further clarified the Recovery Act’s accountability objectives, as follows: 
 
� Funds are awarded and distributed in a prompt, fair and reasonable manner; 
� The recipients and uses of all funds are transparent to the public, and the public 

benefits of these funds are reported clearly, accurately and in a timely manner; 
� Funds are used for authorized purposes and instances of fraud, waste, error and 

abuse are mitigated; 
� Projects funded under the Recovery Act avoid unnecessary delays and cost 

overruns; and 
� Program goals are achieved, including specific program outcomes and improved 

results on broader economic indicators. 
 
OMB’s June 22, 2009 memorandum, “Implementing Guidance for the Reports on Use of 
Funds Pursuant to the American Recovery and Reinvestment Act of 2009,” (June 22, 
2009 Guidance) provided guidance to Federal agencies and funding recipients with 
information necessary to effectively implement the reporting requirements included in 
Section 1512 of the Recovery Act, as discussed further below.  
 
Section 1512: Reports on Use of Funds  

 

Section 1512 of the Recovery Act requires that no later than 10 days after the end of 
each calendar quarter, each recipient that received recovery funds from a Federal 
agency submit a report to that agency that contains the following: 
 
� Total amount of recovery funds received from that agency; 
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� Total amount of recovery funds received that were expended or obligated to 
projects or activities; 

� Detailed list of all projects or activities for which recovery funds were expended 
or obligated, such as: 

� the name of the project or activity; 
� a description of the project or activity; 
� an evaluation of the completion status of the project or activity; 
� an estimate of the number of jobs created/retained by the project or 

activity;  
� for infrastructure investments made by State and local governments, the 

purpose, total cost, rationale of the agency for funding the infrastructure 
investment, and the name of the person to contact at the agency if there is 
a concern with the infrastructure investment; and  

� Detailed information on any subcontracts or subgrants awarded by the recipient. 
 

Further, Federal agencies are then required to make the reports publicly available no 
later than 30 days after the end of the quarter. Reports will be made available to the 
public on www.Recovery.gov and on individual Federal agencies’ recovery websites.  
 
OMB’s June 22, 2009 Guidance provided clarification on what information will be 
required to be reported, as well as instructed recipients on steps that must be taken to 
meet Section 1512 reporting requirements, which included the incorporation of sub-
recipient reporting requirements under Section 1512(c)(2) of the Recovery Act. In 
addition, this guidance identified additional data elements required pursuant to Section 
1512 of the Recovery Act to enhance transparency, as well as updated information on 
methodologies and approaches for reporting job creation/retention estimates.   

 
Quarterly Reporting  
 
As indicated in OMB’s June 22, 2009 Guidance, prime recipients are responsible for 
reporting the information required by Section 1512 of the Recovery Act. Prime recipients 
are non-Federal entities that receive Recovery Act funds directly from the Federal 
government in the form of grants, loans, or cooperative agreements. Prime recipients 
may choose to delegate certain Section 1512 reporting requirements to their sub-
recipients. A sub-recipient is a non-Federal entity that expends Federal awards received 
from another entity to carry out a Federal program.  
 
The City is receiving Recovery Act funds directly from the Federal government as well 
as from pass-through entities such as the State of California (CA) and Los Angeles 
County Metropolitan Transportation Authority; therefore, the City is both a prime 
recipient and a sub-recipient. For grants in which the City is a prime recipient, 
departments are required to report on www.FederalReporting.gov (the online Web 
portal that will collect Recovery Act recipient reports), unless otherwise instructed by the 
granting agency. For grants in which the City is a sub-recipient, departments need to 
contact the prime recipient and receive direction as to whether they will be delegated 
reporting responsibilities. The State of California has decided not to delegate Section 
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1512 reporting responsibilities to its sub-recipients; therefore, departments have been 
instructed by the prime recipient how to provide the necessary information.   
 
Prime recipients and delegated sub-recipients (Recipients) must register on 
www.FederalReporting.gov as authorized parties prior to submitting or reviewing 
reports. Recipients are required to enter their data on www.FederalReporting.gov no 
later than the 10th day after each quarter beginning October 10, 2009. Review and 
corrections cycles take place during the 11-29 days after the quarter end. Recipient 
reports are available to the public no later than 30 days after the quarter end. All data 
contained in each quarterly recipient report is cumulative in order to encompass the 
total amount of funds expended to date. This timeframe of key reporting activities and 
their sequence is illustrated in Exhibit 1.  
 
 

Exhibit 1: Recipient Reporting Timeline 
 

 
 
Source: Federal OMB Guidance Memorandum dated June 22, 2009 
 
 

Recovery Act Oversight 
 

The Recovery Act calls for continuous oversight of distributed funds and designates 
specific responsibilities to the newly created Recovery Accountability and Transparency 
Board (Board), the U.S. Government Accountability Office (GAO), and the Inspectors 
General of Federal agencies. The Recovery Act established the Board to conduct 
oversight to prevent fraud, waste and abuse and to coordinate this effort with the GAO 
and state auditors. Among the GAO’s responsibilities is to report bimonthly regarding 
the use of Recovery Act funds by selected states and localities, including California. 
Inspectors General of Federal agencies are required to review concerns raised by the 
public about specific Recovery Act investments; investigate matters regarding wasteful 
spending, poor contract or grant management or other abuses; and investigate alleged 
reprisals against whistleblowers employed by recipients of Recovery Act funds.  
 
Recovery Act programs in the City are also subject to audit by the Office of the City 
Auditor, which could include reviews of internal controls to determine if the necessary 
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protections are in place. Recovery Act funding will also be subject to the City’s annual 
required Single Audit. For additional information regarding Single Audit, see report 
section titled “Single Audit.” 
 
Risks of Non-Compliance  

 

Failure to comply with Recovery Act provisions or specific individual grant requirements 
may result in the recipient being deemed non-compliant. The awarding agency may use 
any customary remedial actions necessary to ensure compliance, including but not 
limited to: 
 
� Withholding funds—suspension of payment pending corrective action;  
� Termination—end grant;  
� Repayment of funds—demand repayment of all award amounts disbursed; or  
� Suspension or debarment—excluded from or ineligible to participate for a period 

of time in future Federal assistance programs. 
 
City’s Internal Controls Related to the Recovery Act 

 

Grant seeking and administration within the City is decentralized; each department is 
responsible for identifying and administering its respective grants. With regards to 
Recovery Act grants, the City intends to continue on a decentralized structure; as such, 
departments are responsible for ensuring compliance with provisions of the Recovery 
Act. The City has issued several memoranda to Department heads to communicate 
procedures that the City has implemented to address the accountability and 
transparency requirements of the Recovery Act. Following is a summary of key 
guidance issued by the City.  
 
� Long Beach’s Approach to Stimulus Funding (March 6, 2009)—explained how 

the City may access Recovery Act monies, listed Recovery Act prohibitions and 
ineligible uses, provided preliminary estimates on what the City is expected to 
receive, denoted the criticality of moving quickly to secure Recovery Act funds, 
defined the role of City Council, and outlined the City’s next steps.  

� Guiding Principles for Stimulus Funding (April 3, 2009)—created guidelines on 
how Recovery Act dollars should be used in the City.  

� Bid Procedure for the American Recovery & Reinvestment Act and Required 
Procedures for Recording Transactions Resulting From the American Recovery 
& Reinvestment Act of 2009 Funds (April 13, 2009)—requested that all bids 
related to Recovery Act monies be directed to the Purchasing Division. In 
addition, this memorandum required departments to set up new grants or grant 
details in FAMIS (the City’s accounting system) for any grants that will use 
Recovery Act funds.  

� Grant Review Requirements (April 22, 2009)—highlighted the requisite grant 
review process including requirements of any funding from the Recovery Act.  
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� Stimulus Grant Requirements (August 12, 2009)—provided details on 
departments’ responsibilities for receiving, expending, and reporting on 
Recovery Act funds.  

 
Compliance requirements, provisions and guidance for the Recovery Act, along with the 
City’s established or proposed internal controls to address them are listed in Exhibit 2. 
Specifically, Exhibit 2 shows the key accountability and transparency requirements and 
general provisions for recipients and OMB guidance for Federal agencies and funding 
recipients that are relevant to the City’s compliance with the Recovery Act. As OMB or 
Federal agencies provide further guidance, there may be additional requirements, or 
those requirements listed in the exhibit may change.  

 
 

Exhibit 2: Key Recovery Act Transparency and Accountability Requirements and Related 
City Manager Departments’ Internal Controls as of September 30, 2009 

 
Compliance Requirement City Internal Control  Status  

A. Key Recovery Act Accountability and Transparency Requirements for Recipients 
All projects will be reviewed and vetted by the 
City Manager’s Office (Government Affairs 
Manager is lead staff) to ensure appropriate 
use of taxpayer dollars. All Stimulus grant 
applications for City Manager departments will 
require City Manager signature on the Grant 
Approval Form prior to submittal.  
 

Established 
 

City Manager will be certifying official for City 
Manager Departments. 
 

Established 

1. Mayor/Chief Executive certification, 
accepting responsibility for the 
appropriateness of infrastructure 
investment projects, shall be posted 
on City’s Recovery Act website. 

Certification posted on City’s website. Established 
for City 
Manager 
Departments, 
Non-City 
Manager 
Departments 
in Progress. 
 

2. City website linked to the federal 
Recovery.gov website. 

City Manager’s Office is responsible for 
keeping website up-to-date and in compliance 
with requirements. 
 

Established 
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Exhibit 2: Key Recovery Act Transparency and Accountability Requirements and Related 
City Manager Departments’ Internal Controls as of September 30, 2009 (continued) 

 
Compliance Requirement City Internal Control  Status  

A. Key Recovery Act Accountability and Transparency Requirements for Recipients 
All Stimulus program leads were notified on 
June 25, 2009 of the June 22, 2009 OMB 
reporting requirements, and that they will be 
responsible for accurate and timely reporting. 
Departments will be able to use FAMIS (the 
City’s financial accounting system) to assist 
with reporting requirements, as well as the 
established project tracking systems that 
currently exist in the various departments.  
 

Established 

Project staff leads will ensure timely data input 
into the federal government reporting system 
FederalReporting.gov, and have been 
instructed on August 12, 2009 by memo that 
departments will be responsible for ensuring 
timely and accurate reporting. 
 

Established 

3. Reporting within 10 days of quarter 
end for recipients, including: 
• Amount of funds received and 

expended or obligated; 
• Descriptions of projects and 

evaluations of each project’s 
completion status; 

• Estimate of number of jobs created 
or retained; 

• Information on subcontracts or 
subgrants; and 

• Additional detail for infrastructure 
investments. 

Creation of a reporting oversight process to 
help ensure that departments are entering the 
appropriate information. The City Manager’s 
office will perform random spot-checks of data 
submitted into the federal database by City 
Manager departments to help determine 
complete, accurate and timely reporting.  
 

Established 

4. Central Contractor Registration 
(CCR) and Dun and Bradstreet Data 
Universal Numbering System (DUNS) 
number. 
 

City is registered with CCR and has a DUNS 
number.  

Established 

The City’s Recovery website has information 
posted on Whistleblower protection, links to 
the City Auditor’s fraud hotline, and 
information on Federal Whistleblower 
protection. 
 

Established 

The City’s Administrative Officers were 
instructed on July 9, 2009 to post notifications 
in all City departments along with other legally 
required employee notifications.  
 

Established 

5. Whistleblower protections for non-
federal employees.  

Departments were also notified on August 12, 
2009 of where Whistleblowers posters should 
be posted. Additionally, the City’s recovery 
website has a link to the Whistleblower poster. 
 

Established 
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Exhibit 2: Key Recovery Act Transparency and Accountability Requirements and Related 

City Manager Departments’ Internal Controls as of September 30, 2009 (continued) 
 

Compliance Requirement City Internal Control  Status  
A. Key Recovery Act Accountability and Transparency Requirements for Recipients 

Competitive procedures for the procurement 
of goods and services and public works 
improvement projects are covered in the 
City’s Municipal Code. All Stimulus bids will 
be run through the City’s Financial 
Management Department Purchasing 
Division, and be posted on the City’s RFP 
database, which allows all interested parties 
to sign up to receive notification of bids and 
RFPs.  
 

Established 

City’s policy is that contracts will be awarded 
to the lowest responsible bidder and will be 
fixed-price. Additionally, Public Works bids 
are developed in accordance with the 
California Public Works Code, which already 
dictates fixed-pricing.  
 

Established 

6. To the maximum extent possible, 
contracts shall be fixed-price through 
the use of competitive procedures. A 
summary of any contract awarded that 
is not fixed price and not awarded 
using competitive procedures shall be 
posted in a special section of the 
federal Recovery.gov website. 

 

Departments were notified on August 12, 
2009 that contracts that involve Recovery Act 
dollars must be bid through the use of 
competitive procedures.  
 

Established 

B. General Provisions of the Recovery Act for Recipients  
In April 2009, the City of Long Beach had 
identified $54 million in formula funds that it 
was eligible for and had project-ready projects 
for, and $485 million for 46 projects that were 
project-ready or will be ready to compete for 
federal funds. Information on these projects 
has been listed on the City’s website since 
April 2009, and is updated periodically. 
 

Established 7. Preference for “quick-start” 
activities.  

Program Leads in affected departments are 
aware of the preference for “quick-start” 
activities. Departments were notified on April 
3, 2009 regarding the priority of shovel-ready 
projects.  
 

Established 

Staff leads were designated to ensure on-time 
delivery of project and that awarded funds will 
be obligated to meet the deadline. 
 

Established 8. Funds available for obligation until 
September 30, 2010. 

Grant documents include language regarding 
the availability of funds and will be tracked by 
program management.  
 

Established 
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Exhibit 2: Key Recovery Act Transparency and Accountability Requirements and Related 

City Manager Departments’ Internal Controls as of September 30, 2009 (continued) 
 

Compliance Requirement City Internal Control  Status  
B. General Provisions of the Recovery Act for Recipients 

All departments have been notified of these 
restrictions in a memo dated March 6, 2009. 
City Manager approval is required for all City 
Manager-department grant applications to 
ensure no department submits a prohibited 
project. City Manager departments were 
informed that all Recovery Act grants require 
City Manager approval by memo on April 22, 
2009. 
 

Established 

All projects will be reviewed and vetted by the 
City Manager’s Office (Government Affairs 
Manager lead staff) to ensure appropriate use 
of taxpayer dollars. All Recovery Act grant 
applications for City Manager departments will 
require City Manager signature of the Grant 
Approval Form prior to submittal. 
 

Established 

9. Funds may not be used for any 
casino or gambling establishment, 
aquarium, zoo, golf course or 
swimming pool.  

City Manager certification required. 
 

Established 

Staff has developed a method to document 
compliance with the “Buy American” 
provisions. All bid documents will include 
clauses stating that “Buy American” provisions 
apply to Recovery Act dollars, and that 
contractors will be required to adhere to the 
Federal government's requirements. 
Contractors will also be required to keep 
evidence of compliance, and provide these 
records upon request.  
 

Established 10. “Buy American” provisions – All 
iron, steel, and manufactured goods 
used for a public building or public 
work must be produced in the United 
States, with limited exceptions which 
require a waiver from the federal 
agency providing the funding. 

Section 1605 of the Recovery Act will be 
added to bids. 
  

Established 
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Exhibit 2: Key Recovery Act Transparency and Accountability Requirements and Related 
City Manager Departments’ Internal Controls as of September 30, 2009 (continued) 

 
Compliance Requirement City Internal Control  Status  

B. General Provisions of the Recovery Act for Recipients 
11. Prevailing wage rate 
requirements. 

The City of Long Beach is a prevailing wage 
city governed by City ordinance, and requires 
that all public works paid for with City funds be 
subject to prevailing wages. Further, the City 
follows Davis-Bacon requirements for eligible 
federal funds, and will comply with all 
Recovery Act prevailing wage requirements. 
The City has a pool of 5 pre-qualified 
consultants that are available to departments 
to perform Davis-Bacon reporting and 
compliance services. City Manager 
departments will be required to either utilize 
these consultants if their grant requires Davis-
Bacon compliance, or utilize in-house staff to 
conduct the monitoring. Currently, when a bid 
requires Davis-Bacon monitoring, a consultant 
is used or in-house staff completes the 
monitoring. An RFP will be issued September 
2009 for HUD Section 3, Davis-Bacon/State 
Prevailing Wage Labor Compliance and 
Disadvantage Business (DBE) monitoring to 
obtain new contracts for monitoring. 
 

Established 
 

C. Relevant Accountability and Transparency Requirement of the Recovery Act for Federal 
Agencies  
12. All funds appropriated shall be 
established in separate funding 
(Treasury) accounts (i.e. as indicated 
in OMB guidance, there should be no 
commingling of Recovery Act and 
non-Recovery Act funds to ensure 
separate tracking and reporting on the 
uses of Recovery Act funds).  
 

On April 13, 2009, the Department of 
Financial Management issued a memo to all 
departments stating that they need to create 
separate grant or project detail in FAMIS for 
each Recovery Act grant awarded to ensure 
accurate reporting and preventing co-mingling 
of funds. These requirements apply for grants 
that Long Beach had received in the past, as 
well as new grants.  
 

Established 
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Exhibit 2: Key Recovery Act Transparency and Accountability Requirements and Related 
City Manager Departments’ Internal Controls as of September 30, 2009 (continued) 

 
Compliance Requirement City Internal Control  Status  

D. Relevant Governance and Risk Management Guidance from the Office of Management and 
Budget for Federal Agencies 
13. Establish a senior management 
council to oversee Recovery Act 
performance.  

The City Manager, Assistant City Manager, 
Department Heads, and Government Affairs 
Manager have an opportunity every 
Wednesday to discuss emerging issues 
related to Recovery Act dollars. City 
Manager’s office, Accounting, Purchasing, 
and the City Auditor2 meet once a month to 
discuss operational and implementation 
issues. 
 

Established 

City’s Code of Ethics policy Established 

Fraud Hotline is already established, and 
posters announcing the availability of the 
Hotline have been distributed throughout the 
City by the Administrative Officers. 
 

Established 

Whistleblower Hotline prominently displayed 
on City’s Recovery Act website. 
 

Established 

Pre-bid documents, bid documents, and final 
contracts will be modified to include Recovery 
Act Section 1553: Protecting State and Local 
Government and Contractor Whistleblowers.   
 

Established 

14. Mitigate instances of fraud, waste 
and abuse. 

City Manager’s Office will notify departments 
when it becomes aware of training available. 
City Manager’s Office notified departments on 
fraud training offered by the State of 
California’s Office of the Inspector General.  
  

Established 

 

                                                           
2 The City Auditor is represented at these meetings in an advisory capacity. 
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Exhibit 2: Key Recovery Act Transparency and Accountability Requirements and Related 
City Manager Departments’ Internal Controls as of September 30, 2009 (continued) 

 
Compliance Requirement City Internal Control  Status  

E. Relevant Budget Guidance from Office of Management and Budget for Federal Agencies 
15. Appropriate and allowable 
administrative cost allocations. In 
general, Recovery Act funds should 
not be used for telecommunications 
services or IT desktop support, or for 
incidental administrative costs (e.g. 
paper for copy machines).  

The City prepares an annual Grant Cost 
Allocation Plan in accordance with federal 
cost allocation rules. Some Federal agencies’ 
funding notices for recipients have specific 
administrative cost percentage caps.  
 
The City has decided that it will not pursue the 
.5% of Recovery Act administrative because it 
is not cost-beneficial to the City, for example:  

� Administrative costs are not 
additional funds, but would be taken 
out of the project amounts; 

� Each grant would have to be 
adjusted to account for fewer funds, 
potentially slowing down projects;  

� The City would only be eligible to 
receive the .5% for grants in which 
the City is a prime recipient; and 

� Developing a cost allocation strategy 
to back-out Recovery Act costs 
would require a significant amount of 
staff work.  

In the event that additional funds become 
available for administrative costs, the City will 
revisit this issue.  
 

Established 

F. Relevant Guidance of Office of Management and Budget for Federal Agencies 
The procurement of goods and services is 
covered in the City’s Municipal Code and the 
Department of Financial Management 
purchasing policies and guidelines. Further, 
Purchasing requires that contractors carry a 
bond, the type of bond is determined during 
bid preparation (i.e.-performance bond, bid 
bond, etc.) These bonds will protect the City 
in the event the contractor cannot meet their 
obligations in the contract. 
 

Established  
 

16. Give special attention to 
contractor responsibility 
determinations in awarding 
contracts.3

Public works and improvement projects are 
covered by the State of California Public 
Works Construction Code. 
 

Established  
 

 
                                                           
3 Per OMB, general standards for responsibility include that a prospective contractor have (1) adequate financial 
resources to perform the contract or the ability to obtain them; (2) the ability to comply with the required or proposed 
delivery or performance schedule; (3) a satisfactory record of past performance, integrity and business ethics, (4) the 
necessary organization, experience, accounting and operational controls, and technical skills or the ability to obtain 
them; and (5) the necessary production, construction and technical equipment and facilities or the ability to obtain 
them.  
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Exhibit 2: Key Recovery Act Transparency and Accountability Requirements and Related 
City Manager Departments’ Internal Controls as of September 30, 2009 (continued) 

 
Compliance Requirement City Internal Control  Status  

F. Relevant Guidance of Office of Management and Budget for Federal Agencies 
All contracts will have a staff member 
designated as the project manager for the 
project. The staff member and their 
supervisory staff will be responsible for 
ensuring contract terms are adhered to, 
project goals are met, and the contractor is 
submitting the appropriate information to 
document compliance.  
 

Established 17. Monitor contracts to ensure that 
performance, cost and schedule goals 
are met. Maintain strong internal 
controls over Recovery Act program 
funds.  

The City’s experience (in City Manager 
Departments) thus far is that granting entities 
have requested that the City follow the same 
types of grant regulations placed upon cities 
in the past (such as funding for federal 
highway dollars, CDBG, stormwater projects, 
and others.) The contract enforcement 
procedures the City has put in place in the 
past have been approved by the granting 
entities. Audits of those previous grants have 
not revealed any contract oversight issues. 
The City will continue to use the same 
contract oversight procedures to ensure 
ARRA projects are monitored effectively. 
 

Established 

G. Relevant Guidance of Office of Management and Budget for Federal Agencies and funding 
Recipients 
18. Prime recipients and delegated 
sub-recipients must register prior to 
submitting recipient reports on 
www.FederalReporting.gov. Award 
recipients should register within 10 
business days of receiving an award. 
 

Departments were notified on June 25, 2009 
of their reporting requirements, and notified 
again on August 4, 2009 that they would need 
to register with www.FederalReporting.gov.  
  

Established 

19. Identify specific data elements4 to 
be reported, which are dependent 
upon the recipient’s status (i.e. prime 
recipient or sub-recipient).  

 

The specific data elements to be reported are 
outlined by the OMB, and are required as part 
of the online reporting requirements at 
www.FederalReporting.gov.  
 
Departments were informed on June 25, 2009 
and again on August 12, 2009 that they will be 
responsible for accurate and timely reporting 
according to OMB requirements, and have 
been provided access to the OMB reporting 
requirement documents.  
 

Established 

 
                                                           
4 Data elements are included in the data dictionary contained in the Recipient Reporting Data Model published on 
OMB’s website as supplemental material to the June 22, 2009 memorandum, “Implementing Guidance for the 
Reports on Use of Funds Pursuant to the American Recovery and Reinvestment Act of 2009.” 
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Exhibit 2: Key Recovery Act Transparency and Accountability Requirements and Related 
City Manager Departments’ Internal Controls as of September 30, 2009 (continued) 

 
Compliance Requirement City Internal Control  Status  

G. Relevant Guidance of Office of Management and Budget for Federal Agencies and funding 
Recipients 
20. Additional reporting associated 
with vendors receiving any payments 
greater than $25,000. 
 

Receiving funds from the prime 
recipient: 
• DUNS number, if available, 

otherwise name and zip code 
of vendor’s headquarters; 

• The amount of the payment; 
and 

• Description of what was 
obtained in exchange for the 
payment. 

 
Receiving funds from the sub-
recipient: 
• DUNS number, if available, 

otherwise name and zip code 
of vendor’s headquarters. 

 

The specific data elements to be reported are 
outlined by the OMB, and are required as part 
of the online reporting requirements at 
www.FederalReporting.gov.  
 
Departments were informed on June 25, 2009 
and again on August 12, 2009 that they will be 
responsible for accurate and timely reporting 
according to OMB requirements, and have 
been provided access to the OMB reporting 
requirement documents.  

Established 

21. Ensure data quality, 
completeness, accuracy, and timely 
reporting of all amounts funded by the 
Recovery Act. Two specific examples 
include:  
 

• Number of jobs 
created/retained should be 
expressed as “full-time 
equivalents” (FTE)5 and 
reported cumulatively each 
calendar quarter.  

• A job is not counted as both 
created and retained.6 

  

Each Department will be responsible for 
ensuring accurate, timely and complete 
reporting on their grants. The City Manager’s 
office will perform random spot-checks of data 
submitted into the Federal database by City 
Manager departments to help determine 
complete, accurate and timely reporting. 
Departments were given instructions on their 
reporting requirements by memo on August 
12, 2009. 

Established 

Sources: American Recovery and Reinvestment Act of 2009 and Federal OMB Guidance Memorandum dated  
April 3, 2009 and June 22, 2009. 
City Internal Control and Status columns prepared by City Senior Staff 

                                                           
5 Calculated as total hours worked in jobs created or retained divided by the number of hours in a full-time schedule. 
6 A job created is a new position created and filled or an existing unfilled position that is filled as a result of the 

Recovery Act; a job retained is an existing position that would not have been continued to be filled were it not for 
Recovery Act funding.
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October 10, 2009 Reporting Results 
 

As previously mentioned, Section 1512 of the Recovery Act requires that no later than 
10 days after the end of each calendar quarter, each recipient that received recovery 
funds from a Federal agency submit a report to that agency. The first quarterly reports 
were due on October 10, 2009; however, some granting agencies required reports to be 
submitted earlier.  
 
We reviewed the documentation submitted to the City Manager’s office by the 
departments as proof of timely reporting. Based on that documentation, departments 
submitted the required reports timely into the appropriate reporting mechanism. Some 
departments submitted their data directly into FederalReporting.gov using a 
spreadsheet template, while others submitted their data into other data collection 
systems.   
 
Single Audit 

 

Congress passed the Single Audit Act of 1982 to improve auditing and management of 
Federal funds awarded to state and local governments. The Single Audit requires a 
single organization-wide financial and compliance audit for state and local governments. 
The Single Audit is intended to promote sound financial management, including 
effective internal controls, with respect to Federal awards administered by state and 
local governments. In addition to internal controls, the Single Audit focuses on the 
recipient’s compliance with laws and regulations governing federal awards.  
 
The City is subject to the Single Audit because it expends more than $500,000 of 
Federal awards each year. The specific programs audited each year as part of the 
Single Audit are determined using monetary thresholds and risk-based criteria provided 
by OMB. Due to the increase in Federal awards from the Recovery Act, the number of 
programs subject to the Single Audit is likely to increase.  
 
Exhibit 3 lists the relevant findings identified by the City’s external auditors in their fiscal 
year (FY) 2006 through 2008 Single Audit reports.  
 

Exhibit 3: Summary of Relevant Single Audit Findings 
 

Finding FY 2006 FY 2007 FY 2008 
The City did not have internal controls in place prior to August 2006 
to ensure vendors and subrecipients receiving Federal funds were 
not federally suspended or debarred. 

X 
 

  

The City’s procurement policies and procedures do not include the 
required information to meet Federal procurement requirements. 

X   

The City did not monitor subrecipients’ (in one program) compliance 
with the Federal eligibility requirements. 

X   
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Exhibit 3: Summary of Relevant Single Audit Findings (continued) 
 

Finding FY 2006 FY 2007 FY 2008 
The required reports were not filed by the deadline. X X  

Weekly certified payrolls were not provided/obtained (Davis-
Bacon). 

X X X 

There was a lack of supporting documentation to verify accuracy of 
information reported to the pass-through agency.  

X X  

The City did not maintain adequate property records that included 
sufficient information to monitor equipment purchases with grant 
funds. 

 X X 

Cash Management 
• Interest earned on cash advances was not remitted timely 

to the granting agency; 
• The time between receiving the funds and making payment 

to sub-recipient was not minimized; and  
• Reimbursement was requested prior to the expenditure of 

funds. 

  
X 
 

X 
 

X 

 
X 
 

X 
 

X 

The required procurement provisions were not included in one 
contract.  

  X 

 
 
Other Observations  

 

The City Auditor has identified the following issues that may impact the City’s budget or 
could affect the City’s readiness for Recovery Act funding.   
 

1. Monitoring, tracking, and reporting of Recovery Act funds and other grant 
activities are completely decentralized. The City relies on departments for these 
functions, and thus there is no centralized mechanism in place to ensure the City 
as a whole is meeting Recovery Act requirements. For example, there is no 
citywide guidance regarding what types of documentation must be 
obtained/retained by the program administrators to comply with 1) Buy American 
provision; 2) fraud, waste, and abuse prevention; 3) milestone achievements; 4) 
program progress consistent with expenditures; and 5) other monitoring 
requirements stipulated in grant agreements.  

2. Recovery Act funds available to the City are primarily on a reimbursement basis. 
Therefore, a significant amount of dollars will need to be paid up front by the City 
to be reimbursed later, potentially creating negative cash balances for Recovery 
Act programs. These negative cash balances could be a concern given the City’s 
current budget situation.  

3. There is no additional funding available for management and oversight on a 
centralized basis of Recovery Act funds, and the City has not budgeted any full 
time positions solely dedicated to manage/oversee the Recovery Act.  
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4. Allowable administrative cost caps may be lower than the City’s indirect cost rate, 
or may not be available if the state or another agency has already captured these 
funds. Therefore, there could be unbudgeted expenses incurred in relation to 
performance of these grants.  

5. One of the City’s controls with regards to contractor selection is the requirement 
of the contractor to carry a bond. In this way, the City may recover its losses in 
the event of default by the contractor. However, due diligence procedures on the 
financial condition of the contractor prior to awarding the contract may prevent 
losses from occurring and may reduce litigation, time delays, and other expenses 
resulting from the contractor’s default.  
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CITY OF LONG BEACH – STIMULUS MONEY AWARDED (UNAUDITED) 
 
 
 
 
 

PAGE 1 OF 3     DECEMBER 3, 2009  
        

To date, the City of Long Beach and Government Partners have accepted $76,010,074* 
 
 

PROJECT AMOUNT 
RECEIVED DEPARTMENT CITY COUNCIL 

APPROVAL DATE 

Healthy Homes Demonstration Grant Program $874,992 Health April 21, 2009 

Lead Based Paint Hazard Control Program $2,999,947 Health April 21, 2009 

Layoff Aversion and Downsizing Response $628,309 Community Development  May 5, 2009 

Workforce Investment Act Adult Services (Pacific Gateway WIB) $1,158,051 Community Development  May 5, 2009 

Dislocated Worker Services (Pacific Gateway WIB) $1,861,230 Community Development  May 5, 2009 

Workforce Investment Act Youth Services (Pacific Gateway 
WIB) $2,726,003 Community Development  May 5, 2009 

Homeless Prevention and Rapid ReHousing Program $3,566,451 Community Development May 5, 2009 

Colorado Lagoon Restoration Project Phase I Completion $4,319,108 Community Development May 12, 2009 

Vortex Separation System (VSS) at Pump Station 11 on  
Los Angeles River $539,634 Public Works May 12, 2009 

LA River Trash Nets for Pump Station 12 $403,200 Public Works May 12, 2009 

LA River Trash Separation Device for Pump Station 13 $551,845 Public Works May 12, 2009 

Los Angeles River Estuary Dredging (Army Corps) $1,580,000 N/A N/A 

Pier G North Slip Fill Project, IR Site 7 (West Basin) and the 
Channel Turning Basin Dredging Project (Army Corps) $2,455,000 N/A N/A 

Arlington Ave. Storm Drain / Sidewalk Program from CDBG-R $2,332,444 Community Development / Parks, 
Recreation & Marine June 2, 2009 
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PROJECT AMOUNT 
RECEIVED DEPARTMENT CITY COUNCIL 

APPROVAL DATE 

Front Line Law Enforcement and Mobile Radio Acquisition $1,464,816 Police June 23, 2009 

Harbor WorkSource Center $325,807 Community Development  June 23, 2009 

Bus Capital Improvements $8,527,000 Long Beach Transit N/A 

Bus Stop Improvements $7,970,214 Long Beach Transit N/A 

TANF Funds for One-Stop Center Employment Opportunities $880,000 Community Development  July 14, 2009 

Local Green Job Corps $935,797 Community Development  August 4, 2009 

Transportation Workforce Training Grant $130,000 Community Development  August 4, 2009 

LA River Catch Basin Inserts for 16 Cities (LA Gateway Region 
Integrated Regional Water Management Authority) $10,000,000 N/A N/A 

Long Beach Local Streets/Roads Projects $14,383,000 Public Works Pending 

Long Beach Bike Racks $836,764 Public Works Pending 

Brownfields Job Training Grant $452,212 Community Development September 1, 2009 

Clean Energy Workforce Training Program $100,000 Community Development November 10, 2009 

Diesel Emission Reduction Projects for Port of Long Beach and 
Tenants  $4,008,250 Long Beach Harbor Department N/A 

TOTAL $76,010,074   

*Stimulus grants generally will function on a reimbursement basis, so cities will receive the funds once invoices are submitted to the federal government for 
each project.  Government partners include the Water Department, Harbor Department, Long Beach Transit, LA Gateway Region Integrated Regional Water 
Management Authority and the US Army Corps of Engineers.     

Appendix A (continued)



 

CITY OF LONG BEACH – STIMULUS MONEY AWARDED (UNAUDITED) 
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Awards Pending But Not Yet Accepted 

 

PROJECT AMOUNT 
RECEIVED DEPARTMENT CITY COUNCIL 

APPROVAL DATE 

Long Beach Desalination Research and Development Project  $3,006,005 Long Beach Water Department N/A 

Port Security Underwater Technology Project $100,000 Fire Department Pending 

Geographic Extension of the Fiber Optic System (Port) $6,794,581 Long Beach Harbor Department N/A 

Landside Barriers Procurement and Deployment (Port) $984,500 Long Beach Harbor Department N/A 

Energy Efficiency Block Grant Formula Projects (City Building 
Retrofits and resident Energy Efficiency Incentive Program) $4,397,500 City Manager’s Office Pending 

TOTAL $15,282,586   
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List of OMB Guidance and Additional Resources 

 
 
OMB’s Recovery Act Guidance 
 
Initial Implementing Guidance for the American Recovery and Reinvestment Act of 2009 
(February 20, 2009) 
http://www.whitehouse.gov/omb/assets/memoranda_fy2009/m09-10.pdf
 
Budget Execution of the American Recovery and Reinvestment Act of 2009 
Appropriations (February 25, 2009) 
http://www.whitehouse.gov/omb/assets/bulletins/b09-02.pdf
 
OMB Circular No A-133 Single Audit Compliance Supplement (March 2009) 
http://www.whitehouse.gov/omb/circulars_a133_compliance_09toc/
 
Updated Implementing Guidance for the American Recovery and Reinvestment Act of 
2009 (April 3, 2009) 
http://www.whitehouse.gov/omb/assets/memoranda_fy2009/m09-15.pdf
 
Payments to State Grantees for Administrative Costs of Recovery Act Activities (May 
11, 2009) 
http://www.whitehouse.gov/omb/assets/memoranda_fy2009/m09-18.pdf
 
Implementing Guidance for the Reports on Use of Funds Pursuant to the American 
Recovery and Reinvestment Act of 2009 (June 22, 2009) 
http://www.whitehouse.gov/omb/assets/memoranda_fy2009/m09-21.pdf
 
Addendum to the Single Audit Compliance Supplement—American Recovery and 
Reinvestment Act (June 30, 2009) 
http://www.whitehouse.gov/omb/assets/a133_compliance/arra_addendum_1.pdf
 
 
Additional Resources 
 
http://www.recovery.gov/
http://www.recovery.ca.gov/
http://www.FederalReporting.gov
http://www.gao.gov/recovery/
http://www.bsa.ca.gov/stimulus
http://www.whitehouse.gov/omb/recovery_default
http://www.cacities.org/federalstimulus 
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